G 1 & 2 RMP Impl tation PI DESIGN
roup mplementation Plan . . ok \Zﬂumm \ \S

April 13, 2011 are provided in U.S. 2011 $. This schedule is considered tentative until the RMP for Group Three is developed and approved
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1 |East Hickman FM' $860,000 $9,210,000 $860,000 $4,605.,000 54,605,000 10,070,000) $138,262
2 |East Hickman PS $1,190,000 $13,110,000 $595.000 $595,000 $6.555,000 36 000 14,300,000 $345,399
3 East Hickman Equalization Tank $1,540,000 $16,520,000 $770,000 $770.000 58,260,000 58,260,000 18,060,000} $248,418|
4 |Overbrook Farm FM $120,000 $1,080,000 $120,000 51.080,000 $1,200,000 $15,865]
5 |Overbrook Farm PS ' $520,000 $5,300,000 $520,000 $2 650,000 52,650,000 $5,820,000 $138,676
6 |Overbrook Farm Trunk ' $420,000 $4,250,000 420,000 $4.250,000 $4,670,000) $31,686/
7 Delong Road PS & FM ' $290,000 2,840,000 $290,000 $1,420,000 3 0,000 $3,130,000| $69,927
8  |Armstrong Mill Trunks ' $100,000 $870,000 $100,000 $870,00 $970,000) $6,379
9 Hartland 2 & 3 Trunks ' $170.000 $1,580,000 $170,000 $1,580,000 $1,750,000] $11,633
10 |Hartland 1 Trunk’ $120,000 $1,020,000 $120,000 1,020,000 $1,140, $7,458
11 Eliminate East Lake PS $70,000 $560,000 $630,000] $4,031
12  |Century Hills Trunk Upsize $150,000 $1,400,000 $150,000 $1,550,000] $10,322
13 |East Lake Trunk Upsize $80,000 $700,000 $80,000 $780,000 §$5,110,
14 |Autumn Ridge Trunk Upsize $100,000 $500,000 $1,000, $6,591
15 |Expansion Area #1 Property Acquisition ' $1,110,000 $- $1,110,000 $0|
EH Totals = $6,840,000 $59,340,000 $2,100,000] $1,365,000 $2,295,000 $19,420,000] $19,980,000] $810,000 $4,710,000] $10,560,000 ,180, $1,039,757|
1 |WH7 Equalization Tank $1,630,000 $17,460,000 $815,000 $815,000 £8,730,000 58,730,000 $19,090,000]
2 West Hickman Main Trunk A $380,000 $3,800,000 $380,000 $3,800,000 $4,180,
3 |West Hickman Main Trunk B $560,000 780, 5560,000 55,780,000 340,
4 West Hickman Main Trunk C $440,000 4,400,000 §440,000 £4.400,000 $4,840,000]
5 |Landsdowne South Trunk $330,000 3,220,000 $330,000 $ 0.000 $3,550,000]
[ ﬂwm_ Hickman Main Trunk D 370,000 3,660,000 $370,000 $3.660,000 34,030,000}
7 |Merrick Trunk 360,000 $3,520,000 $360,000 $ 0.000 $3,880,000)
B Ecton Trunk 150,000 1,400,000 $150,000 $1,400,000 1,550,000
] outheastern Hills Trunk $210,000 $1,930,000 £210.000 51,930,000 740,
10 [West Hickman Main Trunk E 750,000 7,950,000 $750,000 $7,950.000 $8,700,000}
11 [West Hickman Main Trunk F $450,000 54,500,000 5450,000 54,500,000 $4,950,000|
12 |Sutherland Trunk 180,000 1,640,000 $180,000 $1,640,000 $1,820,000]
13 [idle Hour Trunk $80,000 $700,000 $ 00 $700.000 $780,000]
14  |Centre Parkway Trunk 100,000 $850,000 $100.000 0.000 $950,000)
15 |The Island Trunks 100,000 $890,000 $100,000 $890,000 $990,000)
16 [Woodhill Trunk 290,000 $2,790,000 $290,000 $2,750,000 $3,080,000{
17  |Prather Road Trunk 200,000 1,870,000 $200.000 $1.870,000 $2,070,000]
18 |Richmond Road Trunk 170,000 1,530,000 $170.000 & 0,000 $1,700,000]
19 [Wildwood Park Trunk 110,000 1,010,000 $110,900 $1.010,000 $1,120,000]
20 |WH WWTP Equalization Tank $10,130,000 $108,610,000 $5,065.000 $5,065,000 518,100,000 $18,100,000 $18,100,000 $18.100.000 $18.100.000 $18,100.000 $118,730, $1,423,511
WH Totals = $16,990,000 $177,510,000 §$5,735,000 $12,215,000 $24,695,000 $19,355,000 $13,830,000/ $34,450,000 $25,980,000 $9,980,000] $24,520,000 $20,740,000/ $1,980,000 $1,010,000 $194,490, $2,065,759|
[Wolf Run Datailed Solution ; . : . . .
1 aa: Run Main Trunk A $210,000 1,990,000 $210,000 $995,000 $985.000 | | $2,200,000
2 Wolf Run Main Trunk B 230,000 2,180,000 $230,000 $2 180,000 $2,410,000
3 Wolf Run Main Trunk C $420,000 $4,140,000 $420,000 $2.070.000 $2,070,00 $4,560,000
4 |[Wolf Run Main Trunk D 190,000 1,730,000 $190,000 3 0.000 1,920,000
5 Wolf Run Main Trunk E $230,000 $2,140,000 $230,000 $2 140,00 $2,370,000
6 [Woll Run Main Trunk F 260,000 $2,460,000 $260,000 b $2,720,000
7 Wolf Run Main Trunk G $220,000 1,990,000 : 990,000 $2,210,000]
8  |Wolf Run Equalization Tank 740,000 7,940,000 $740,000 53,870,000 $3,970.000 $8,680. $59,675]
9 |Parkers Mill Trunk 190,000 1,770,000 $190,900 5 000 $1,960,000 $13,101
10 |Bob O Link Trunk 190,000 $1,650,000 $190,000 $1.8650,000 $1,840,000] $12,137
11__|Wolf Run Pump Station ® $ $9,500,000 4,750,000 54,750.00 $9,500,000] $332,500
WR Totals = $2,880,000 $27,990,000 $1,140,000! $6,615,000 $2,600,000 $2,070,000 $2,260,000] $1,960,000] $2,140,000| $260,000 $3,760,000 $30,870,f $208,138
Group 1 Totals = | $26,710,000 |  $264,840,000 | $8,215,000] $20,930,000] $24,250,000] $35,320,000] $56,690,000] $28,750,000 $16,830,000 $23,600,000] $5,670,000 $291,540,000 $3,313,655
1 Lower Cane Run EQ Tank $3,120,000 $33,440,000 $ 0,000 $8,360,000 3 $8,360,000 $36,560,000] $5,029,273|
2 Expansion Area 3 PS $720,000 6,980,000 $720,00 90.000 $7,700, $183,168
3 Expansion Area 3 FM $430,000 3,370,000 000 $3,800,000]
4 |Expansion Area 3 Trunk $550,000 54,840,000 $4,840.00 $5,390,
5 Shandon Park Trunks $260,000 $2,050,000 B $2.050.000 $2,310,000]
[ Winburn Trunk $140,000 $980,000 $140,000 $980,000 1,120,000]
7 __|Thoroughbred Acres Trunk $170,000 $1,600,000 $170,000 600,000 $1,770,000
8 Sharon Village PS and FM $200,000 $1.800,000 $200,000 $950.600 $950,000 $2,100,000)
9 |Lower Griffin Gate Trunk $90,000 $770,000 $90,000 $770.000 | '$860,000|
10 [Upper Cane Run EQ Tank 500,000 3,980,000 $500.000 $3.980.000 ,480,000]
11 |Cane Run Trunk 180,000 1,700,000 $180,000 4 1,880,000
12 |Lexmark Trunk A 160,000 1,480,000 $160.000 $1,480,000 1,640,000
13 |Lexmark Trunk B $110,000 $960,000 $110,000 $260,000 1,070,000 $7,029
14 |New Circle Trunk A $390,000 $3,920,000 $390,000 $3,920,000 54,310, $29,213
15  |New Circle Trunk B $280,000 $2,700,000 $280,900 £2.700,000 $2,980,000 $20,054
16 |Griffin Gate Rehab * - - $0
CR Tolals = $7,300,000 §70,670,000 $50,000 §19,510,000] _ $22,420,000] $2,560,000] $0) $180,000 $1,430,000] $14,360,000 $12,010,000 $77,970,000 $6,515,453]
1 Town Branch WWTP EQ Tank $9,540,000 $102,350,000 0.000 $17,060,000 517,060,000 $17,060,000 $17.060.000 517,060,000 §17.060,000 $111,900,000 $15,391,614
2  |Town Branch PS Replacement $100,000 $830,000 $830.000 $930,000 am.aqw_
3 Tie-in Lower Cane Run FM $20,000 $160,000 5160,000 $180,000 17|
4 UK Trunk A $270,000 $2,560,000 $270,000 $2 560,000 $2,830,000| |_
5 |UK Trunk B (Newtown Pike Extension) ~ $- $- $0|
6 UK Trunk C 150,000 $1.380.000 $150,000 $1.380,000 $1,530,000] $10,178
7 UK Trunk D $240,000 $2,330,000 $240,000 X £.000 $2,570,000| $17,250]
8 UK Trunk E 290,000 $2.850.000 $290.00 $2.850,000 $3,140,000] $21,141
9  |Georgetown Road Trunk $10,000 $100,000 510,000 §100.000 $110,000 $677|
10 [Midland Avenue Trunk $320,000 $3,120,000 $320,000 B 0.000 $3,440,000] $23,183]
TB Totals = $10,940,000 $115,680,000 $0| $4,890,000 $5,760,000] $17,330,000 $19,620,000] $0 $17,060,000 $17,210,000] $1,620,000 $2,620,000 $20,240,000 $20,280,000 $126,630, $15,490,265
Group 2 Totals = | §$18,240,000 |  $186,350,000 | 0,270,000 ) 200,000 $17,060, $1,800, 5 $34,600,000 ,600,000) 22,005,718
oup 1 and ota $44,950,000 90,000 $8,305,000 $ 00,000 $56 000 $64,000,000 $ 0,000 $56,690,000 $45.,8 4,040,000 $36,880,000 $27,660,000 $39,550,000 $ 960,000 $496,140,000 $ 9
' Projects requiring property acquisition in Expanstion Area #1 display the preliminary study/easement acquisilion to be a separate project. For all other prajects, these elements are included in the design cost estimate. * The Griffin Gate Rehab project is being funded through LFUGG's annual rehabiltation program.
#West Hickman WWTP Equalization Tank is expected to be constructed in phases (i.e. multiple storage bays) over the 8-year period shown in the schedule ® The Newtown Pike Extension project is being funded as part of the a roadway project and costs are not included in the totals.
* The Wolf Run Pump Station design and construction costs have already been allocaled and are nol included in this total. “ Design Cost Estimale includes Admin, Legal, Finance, and Land Acquisition Costs.
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RMP 1 & 2 (including WWTP Upgrades) --> $550,240,000

Figure 5-5




